COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2018

ESTI MATE SUMVARY 10: 14: 17
CONTI D: C21326 ESTI MATE NO. 0014 PROG SPEC YR 2005
PCN: 21326-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 378.0 DAYS TIME ALLOW 382 CALENDAR DAYS
PR US 34 BI G THOWSON CANYON P PERCENT TI ME: 98. 95 ORI G TI ME ALLOW 382 CALENDAR DAYS

PRQIECT NO ER0341- 089
PR US 34 BI G THOWSON CANYON PACKAGE 2

NAME OF ROAD: 0200

PRQIECT COUNTI ES: LARI MNER

CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 05/ 26/ 2018 DATE TIME STARTED 04/14/2017
160 | NVERNESS DR W STE 110 DATE LET 03/ 17/ 2017 DATE WORK BEGAN 04/ 14/2017
DATE AWARDED 04/ 05/ 2017 DATE TI ME STOPPED 06/ 05/2018
DATE CONTRACT EXECUTED 04/12/2017 DATE ACCEPTED 06/ 05/ 2018
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 04/ 14/2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROUECT AMI: $ 11,929, 274.85 PARTI Cl PATI NG $ 11,929,274.85 $ 80, 477. 50
AWARD PRQJECT AMT: $ 11, 636, 336. 92 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 11, 929, 274. 85 80, 477. 50
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 11, 929, 274. 85 80, 477. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 174, 545. 05 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 11, 754, 729. 80 80, 477. 50
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 11, 754, 729. 80 80, 477. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 80,477.50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21326 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21326-BID ESTI MATE RUN 06/ 21/ 2018
PRQJECT: ER0341- 089 ESTI MATE NO 0014 10: 14: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0300 STRUCTURES

0005 202-07200 Renoval of Tenporary Stream Crossing 2.000 2.000
EACH 0. 000 0. 00
30, 000. 00000 2.000 60, 000. 00
0010 203-00440 *Rock Excavation (Special) 1, 537. 000 1, 537. 000
cY 0. 000 0. 00
190. 00000 1, 537. 000 292, 030. 00
0015 203-01500 Bl ading 14. 000 13. 500
HOUR 0.500 93.50
187. 00000 14. 000 2,618. 00
0020 203-01510 Backhoe 46. 000 45.500
HOUR 0. 500 103. 50
207. 00000 46. 000 9,522.00
0025 203-01550  Dozing 0. 000 0. 000
HOUR 0. 000 0. 00
154. 00000 0. 000 0. 00
0030 203-01582 *Truck (Dunp) 3. 000 2.500
HOUR 0. 500 59. 00
118. 00000 3. 000 354. 00
0035 203-01590 Front End Loader (Rubber Tire) 8. 000 7.500
HOUR 0.500 79.50
159. 00000 8. 000 1,272.00
0040 203-01594 Conbi nati on Loader 26. 000 25.750
HOUR 0. 250 27.50
110. 00000 26. 000 2,860.00
0045 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
61. 00000 0. 000 0. 00
0050 206-00000  *Structure Excavation 1, 608. 000 1, 608. 000
cY 0. 000 0. 00
55. 00000 1, 608. 000 88, 440. 00
0055 206- 00065 *Structure Backfill (FlowFill) 816. 000 816. 000
cY 0. 000 0. 00

328. 00000 816. 000 267, 648. 00



CONTI D: C21326 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21326-BI D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: ER0341- 089 ESTI MATE NO 0014 10: 14: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0060 206-00100  *Structure Backfill (Cass 1) 108. 000 108. 000
cY 0. 000 0. 00
84. 00000 108. 000 9,072. 00
0065 206- 00200 *Structure Backfill (Cass 2) 279. 000 279. 000
cY 0. 000 0. 00
55. 00000 279. 000 15, 345. 00
0070 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
155, 750. 00000 1. 000 155, 750. 00
0075 208- 00002 Erosi on Log Type 1 (12 Inch) 100. 000 100. 000
LF 0. 000 0. 00
9. 00000 100. 000 900. 00
0080 208-00019 Silt Fence (Reinforced)(Special) 0. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0085 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0.00
0090 208-00036 Aggregat e Bag (Speci al) 36. 000 36. 000
LF 0. 000 0. 00
15. 00000 36. 000 540. 00
0095 208-00041 Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0100 208-00045 *Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
59, 200. 00000 1. 000 59, 200. 00
0105 208- 00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 825. 00000 0. 000 0. 00
0110 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 296. 600 296. 600
cY 0. 000 0. 00

56. 00000 296. 600 16, 609. 60



CONTI D

CAT NO0300

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00103

208- 00105

208- 00106

208- 00107

211-01115

211- 03005

240- 00010

503- 00060

509- 00003

512-00101

515- 00400

C21326
21326-BI D
ER0341- 089
| TEM
DESCRI PTI ON
STRUCTURES
Renoval and Di sposal of Sedinment (Labor)
Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng (Sedi ment Renoval)

of Trash

Renoval

*Rock Rei nforcenment (Number 10)

Dewat eri ng

of Nests

Renoval

*Drilled Caisson (60 Inch)

St eel

*Structural

(I'nstall

Only)

Bearing Device (Type I)

*Concrete Seal er

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

0. 000
HOUR
44.00000

0. 000
HOUR

110. 00000

0. 000
HOUR

164. 00000

0. 000
HOUR

193. 00000

350. 000
LF
94. 00000

1. 000
LS
178, 100. 00000

0. 000
HOUR
149. 00000
316. 000
LF
4, 810. 00000
820, 836. 000
LB
1. 75000
32. 000
EACH
5, 141. 00000
0. 000
sy

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

820, 836. 000
0. 000

820, 836. 000

32. 000
0. 000
32. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 06/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 14: 17

AMOUNT

32,900

178,100

1,519, 960

1, 436, 463

164,512

.00

.00

.00

.00

00

00

.00

00

00

00

.00



CONTI D

CAT NO0300

0170 518-01004

0175

601- 03040

0180

601- 40400

0185

602- 00000

0190

602- 00020

0195

604- 25000

0200

606- 11030

0205

607-11525

0210

613- 00200

0215

621- 00450

0220 625-00000

C21326
21326-BID
ER0341- 089
| TEM
DESCRI PTI ON
STRUCTURES

Bri dge Expansion Device (0-4 I|nch)

*Concrete Class D (Bridge)

*Structural Concrete Stain

*Rei nforcing Steel

*Rei nforcing Steel

(Epoxy Coat ed)

Vane Grate Inlet Special

Bridge Rail Type 10M

Fence (Plastic)

2 Inch Electrical Conduit

*Det our Pavenent

*Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
162. 000
LF
363. 00000
1, 455. 000
cy
2, 710. 00000
2, 056. 000
5%
25. 00000
73, 922. 000
LB
1. 90000
298, 966. 000
LB
2.00000
2.000
EACH
12, 527. 00000
1, 454. 000
LF
305. 00000
0. 000
LF
10. 00000
1, 456. 000
LF
7.00000
652. 000
sy
121. 00000
1. 000
LS

350, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

162. 000
0. 000
162. 000

1, 455. 000
0. 000
1, 455. 000

2, 056. 000
0. 000
2, 056. 000

73,922.000
0. 000
73,922.000

298, 966. 000
0. 000
298, 966. 000

2.000
0. 000
2.000

1, 454. 000
0. 000
1, 454. 000

0. 000
0. 000
0. 000

1, 456. 000
0. 000
1, 456. 000

652. 000
0. 000
652. 000

1. 000
0. 000
1. 000
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ESTI MATE RUN 06/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 14: 17

AMOUNT

58, 806

3, 943, 050

51, 400

140, 451.

597, 932

25, 054

443, 470

10, 192

78, 892

350, 000

00

00

00

80

00

00

00

.00

00

00

00



CONTI D: C21326 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21326-BI D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: ER0341- 089 ESTI MATE NO 0014 10: 14: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0225 626-00100  *Mobilization (w thout Autopay) 1. 000 1. 000
LS 0. 000 0.00
1, 158, 898. 12000 1. 000 1, 158, 898. 12
0226 630- 00000 Fl aggi ng 387. 000 386. 500
HOUR 0. 500 15.50
31. 00000 387. 000 11, 997. 00
0227 630-00007 Traf Crl Inspection 16. 000 16. 000
DAY 0. 000 0.00
205. 00000 16. 000 3, 280. 00
0228 630-00012 Traf Ctrl M 20. 000 20. 000
DAY 0. 000 0.00
1, 822. 00000 20. 000 36, 440. 00
0230 630-80372 *Concrete Barrier (Tenporary) (Furnish and Install) 912. 000 820. 800
LF 91. 200 4, 560. 00
50. 00000 912. 000 45, 600. 00
0235 630-85010 | npact Attenuator (Tenporary) 3. 000 2.700
EACH 0. 300 1, 647.00
5, 490. 00000 3. 000 16, 470. 00
0240 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0.00
245, 000. 00000 1. 000 245, 000. 00
0245 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700- 70023 F/ A On-The-Job Trai nee 640. 000 640. 000
FA 0. 000 0.00
1. 00000 640. 000 640. 00
0255 700- 70035 F/ A Soil Mxing Test Section 87, 458. 680 87, 458. 680
FA 0. 000 0. 00
1. 00000 87, 458. 680 87, 458. 68
0260 700- 70050 F/ A Renpval Snow Renoval 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

Page 7
ESTI MATE RUN 06/ 21/ 2018
10: 14: 17

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0265

0270

0275

0280

0285

0290

700- 70155

700- 71000

700- 71001

900- 00010

900- 00006

900- 00007

C21326
21326-BID
ER0341- 089
| TEM
DESCRI PTI ON
STRUCTURES

Surface Course Maintenance

F/ A Pavenent

CMGC Overrun Pool

CMEC Shared Ri st

Contig. Pool

Added Item (Hour)/ GCeotechnical

Added Item (Dol lar)/ Additional

& C-6 (East)

Added Item (Each)/ Caisson Drilling Teeth

Exploratory Drilling

Cai sson Costs for C5

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
0. 000
FA
1. 00000
258, 396. 000
FA
1. 00000
63. 500
HOUR
283. 02000
18, 770. 320
DOL
1. 00000
353. 000
EACH
42. 52000
CAT 0300

PRQIECT TOTAL

CURRENT AMT $11, 929, 274.85 $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

184, 504. 000
73,892. 000
258, 396. 000

73,892. 00
258, 396. 00

63. 500
0. 000 0. 00

63. 500 17,971.77

18, 770. 320
0. 000 0.00

18, 770. 320 18, 770. 32

353. 000
0. 000 0. 00

353. 000 15, 009. 56

80, 477. 50 $11, 929, 274. 85



